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Docket No. 272 — Development and Management Plan Inspection

The Connecticut Light and Power Company Certificate of Environmental Compatibility and Public Need for
the construction of a new 345-kV electric transmission line and associated facilities between Scovill Rock
Switching Station in Middletown and Norwalk Substation in Norwalk, Connecticut, including reconstruction
of portions of existing 115-kV and 345-kV electric transmission line, the construction of Beseck Switching
Station in Wallingford, East Devon Substation in Milford, (and Singer Substation in Bridgeport), modifications
at Scovill Rock Switching Station and Norwalk Substation, and the reconfiguration of certain interconnections.

Date:

Beseck Switching Station Inspection

June 22, 2006

Inspector:

Stephen Herzog

Location:

Beseck Switching Station

Rainfall:

Trace of rain reported on 6/19 and 0.24” on 6/20 at Meriden CT (NOAA)

Areas of Inspection

Observation

Recommended Action

Corrected Action

Access Roads
and Adjacent
Roadways

All truck traffic is using
the stone pad entrance on
east side of site. The pad
is clean, only a negligible
amount of soil was visible
on the road. 6/22/06

Haybales across the
driveway on the west side
are in good condition.
6/22/06

Silt barrier liners in the
catch basins (CB) are
being replaced after every
rain event. The new liners
are working well and
allow water to flow freely
to minimize ponding on
Carpenter Lane. 6/22/06

Continue to check stone
construction entrance
and clean/refresh stone as
needed. Street sweeping
should be performed as
needed. 6/22/06

Continue to replace
haybales as needed and
watch for erosion during
rain events. 6/22/06

Continue to monitor and

maintain liners as needed.

New thinner liners may
rip more easily under
accumulated sediment
and should be replaced
more frequently than the
thicker liners. 6/22/06

NA

NA

CB controls are being
monitored regularly.

Foundation and site
construction

Grading work continues;
soil is being used to raise
the elevation on the south
side of the site, blasting
and excavation in
northern part of site will
reduce elevation there.
6/8-6/22/06

A block retaining wall is
under construction along
south side of site. 6/22/06

Grading will continue to
change run-off patterns,
erosion controls may
need to be adjusted later.
6/22/06

Maintain erosion controls
adjacent to retaining wall
construction. 6/22/06

NA

NA
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Areas of Inspection

Observation

Recommended Action

Corrected Action

Installation of new storm
drain system is largely
complete; contractor
intends to create small
pond near CB to allow
water to stand, and give
sediment time to settle
before exiting to wetland
across street. 6/22/06

Contractor continues to
make efforts to minimize
stormwater impacts; see
erosion control section
for recommended
actions. 6/22/06

See erosion control
section.

Erosion and Sediment
Controls

Silt fence around the
southwest, south, and
east sides of the site is
well-installed, supported
with mesh backing, and
is being maintained as
needed. Silt fence on east
side is also reinforced
with mulch. 6/22/06

The storm drain inlet
pipe is surrounded by
stone, perimeter silt
fence, and filter fabric.
However, more controls
are warranted because of
the large area of disturbed
soil upgradient. 6/22/06

A second CB was
installed in the southwest
corner of the site and
connected to the storm
drain system; a drainage
ditch was cut to direct
stormwater in that area.
6/22/06

Continue to inspect and
maintain silt fence
throughout the site as
needed. 6/22/06

Increase controls to slow
and filter storm water
prior to entering the new,
unfinished drain system.
Contractor intends to
install a settling basin
(pond) with stone as
needed. 6/22/06

As grading continues
more controls may be
needed. 6/22/06

Silt fence has been
repaired where
needed.

Controls have been
placed around the
inlet proactively.
More are proposed.

NA.

Inland Wetland and
Watercourse
encroachment and
mitigation

Wetlands on the east side
of the site were clean, no
standing water. 6/22/06

Wetlands south of site
across Carpenter Lane
contain some sediment;
water was clear, but not
flowing. Contractor had
removed some sediment
from drain outlet using
hand tools. 6/22/06

Continue to monitor
wetlands during and after
rain events. 6/22/06

Continue to monitor
outlet area during and
after rain events. 6/22/06

NA

Some accumulated
sediment was
removed.

State species of
concern, threatened
and endangered
species.

According to the D&M
plan, state-listed species
are not located in this
work area.

NA

NA
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Areas of Inspection

Observation

Recommended Action

Corrected Action

Vegetative clearing or

All vegetative clearing

NA

NA

stabilization was complete as of 6/8/06
- Stockpiles will be - See material storage
temporarily stabilized section. 6/22/06
with grass. 6/22/06
Dewatering Dewatering is not being None 6/22/06 NA
performed at this time.
6/22/06
Blasting Blasting continues; each Caution should be taken | Rubber mats prevent

blast area is first covered
by rubber containment
mats. Blasting will
continue for several more
weeks. 6/22/06

that no blast material,
including dust, is allowed
to enter the adjacent
wetlands or leave the site.
6/22/06

material movement.

Spills and Material Soil was being removed Soil stockpiles should NA
Storage via the construction continue to be located
entrance, and will away from the roadway
continue next week. and storm drain inlet.
6/22/06 6/22/06
Soil stockpiles stored Place seed for temporary | NA
along the western stabilization of any
driveway in southeast stockpiles that will
area near entrance will be | remain unmoved for
hydroseeded with rye more than 14 days.
next week. 6/22/06 6/22/06
Spill cleanup materials Always use spill control NA
were available on site and | materials when working
are being restocked as on equipment and during
needed. 6/22/06 refueling. 6/22/06
Additional NA NA NA

Observations

Next likely scheduled
inspection:

Thursday June 29, 2006

| have personally examined and am familiar with the information submitted in this document and all attachments
and certify that based on reasonable investigation, including my inquiry of those individuals responsible for
obtaining the information, the submitted information is true, accurate and complete to the best of my knowledge and
belief, and | understand that any false statements made in this document or its attachments may be punishable as a
criminal offense in accordance with Section 22a-6 under Section 53a 157 of the Connecticut General Statutes.

Field Inspector:

Stephen Herzog

Reviewer:

Diana Walden
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Negligible amount of soil visible on Carpenter Lane. Stone construction entrance is clean.

Blasting in northern part of site, viewed west to east.
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Drain outlet in wetland with clear standing water, Storm drain inlet and outlet are protected with some
accumulated sediment. filter fabric.

Photos by BSC Group



